
Working with You to deliver Winston Churchill 
Boulevard construction timeline (2023-2037)

1. Winston Churchill/Halton Road – Stage 2a: North of the 

Credit River Bridge to Mayfield Road

Description 
Road reconstruction

Timeline
•	Detailed design: 2024
•	Land acquisition: early 2024
•	Utility relocations: early 2024 to early 2025
•	Construction: 2025 to end of 2026
Note: For timing of the Mayfield Road intersection widening, please refer to 
the Mayfield Road corridor project.

2. Highway 401 to Steeles Avenue

Description 
Road widening 4 to 6 lanes 

Timeline
•	Detailed design: late 2024 to late 2027
•	Land acquisition: 2027 to late 2028
•	Utility relocations: 2028 to late 2029
•	Construction: 2029 to late 2031
Note: For timing of the Steeles Avenue intersection widening, please refer 
to the Steeles Avenue corridor project.

3. 2 km south of Embleton Road to Embleton Road (Phase 1)

Description 
Road widening 2 to 4 lanes

Timeline
•	Detailed design: late 2024 to late 2027
•	Land acquisition: 2027 to late 2028
•	Utility relocations: 2028 to late 2029
•	Construction: 2029 to late 2031

4. 2 km south of Embleton Road to Embleton Road (Phase 2)

Description 
Road widening 4 to 6 lanes

Timeline
•	Detailed design: 2032 to late 2034
•	Land acquisition: 2034 to late 2035
•	Utility relocations: 2035 to late 2036
•	Construction: 2036 to late 2037

5. Steeles to 2 km south of Embleton Road

Description 
Road widening 4 to 6 lanes

Timeline
•	Detailed design: 2032 to late 2034
•	Land acquisition: 2034 to late 2035
•	Utility relocations: 2035 to late 2036
•	Construction: 2036 to late 2037
Note: For timing of the Steeles Avenue intersection widening, please refer to the 
Steeles Avenue corridor project.
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