

July 9, 2020
Project 18-2252

SILVER CREEK BOULEVARD RESTORATION - UPDATE JULY / AUGUST 2020

We have been installing a sanitary sewer and a short section of watermain on Silver Creek Boulevard between Cawthra Road and Candela Drive for a few months.

What took us so long?

We know that we have been at the site for much longer than we originally told you, and we apologize for the inconvenience our presence has caused. The delay is due to a design modification made in the sewer alignment near the intersection with Cawthra Road for safety purposes. Work will soon ramp up again and then we will restore the road and be gone.

Restoration will be completed in two phases.

Phase 1, from **Candela Drive to Lolita Gardens**, will be completed over the following week. On **July 17**, this road section is expected to reopen.

Phase 2, from **Candela Drive to Cawthra Road**, will take longer as we must install a sanitary sewer and a deep maintenance hole. The drill rig will be used during the excavation and shoring of the maintenance, which is scheduled for the week of July 13. The drill rig will then be removed from site. The large excavator will remain at site until restoration is completed. If all goes according to schedule, the occupied lane should be opened to the public on **August 20**.

Thank you for your patience while we complete this necessary work.

If you have any questions or concerns, please contact Sandra LeFaucheur, Project Ambassador, at 416-457-3889 or by email at sandra.lefaucheur@peelregion.ca

Thank you!

Grace Krasowski
Project Manager
Wastewater Division
905-791-7800 ext. 7820
grace.krasowski@peelregion.ca